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	Meeting
	WP3-DEP Interoperability and Training

	Date & Time
	10/09/2025 10:00 am (Irish time)/ 11:00 am CET

	Participants
	Noelia Cuesta (ICFO), Peter O’Brien (TNI), Padraic Morrissey (TNI), Guillaume Le Palud (TNI), Elisabeth Wintersteller (TNI), Alona Boitsova (TU/e), Kevin Williams (TU/e), Gloria Micó (UPV), Timo Aalto (VTT), Peter Ossieur (IMEC),  Joaquin Faneca (CSIC), Jos vd Broek (TNO), Laurens Bogaert (UGENT), Carlos Dominguez (CSIC), Miguel Drummond (IT), Anna Jusza (WUT),  Ryszard  Piramidowicz (WUT), Pau Guell (tbc)



Agenda
1. Apologies
2. Training overview, timeline and next steps
3. Interoperability overview, timeline and next steps
4. AOB
5. Next meeting
Meeting notes
1. Apologies
Apologies noted by Valerio Pruneri (VP). 

2. Training overview, timeline and next steps
· Peter O’Brien (POB) gave an overview of the objectives, timeline and next steps to implement training in WP3. Please refer for details on timeline and examples to attachment ‘20250910_PIXEurope Training & Interoperability September 2025 (1)’ pages 2-13. 

· POB introduced Elisabeth ‘Liz’ Wintersteller (EW) as PIXEurope Training Manager based at TNI.

· Next steps for training are: 
a. EW to make contact with PIXEurope partner training person
b. Evaluate training activity, capabilities and plan of each PIXEurope partner
c. Select first partners who will develop training courses (online & hands-on)
d. Selection based on template course structure
e. Roll-out of first training courses
f. Additional partners to follow over reasonable timescale

3. Interoperability overview, timeline and next steps
· POB and Padraic Morrissey (PM) gave an overview of motivation, user access, timeline and PIXEurope project demonstrators. Please refer for details to attachment ‘20250910_PIXEurope Training & Interoperability September 2025 (1)’ pages 15-23.

· Next steps for interoperability are: 
a. Review project demonstrator details (follow-up with relevant partners)
b. Prepare process flow & partner roles (draft)
c. Prepare Gantt chart and timelines (draft)
d. Identify inconsistencies in process flow/interoperability
e. Close collaboration with PIXEurope Gateway

· 4. AOB
EW is the contact person for training, PM is the contact person for interoperability. 

· 5. Next meeting
08/10/2025 at 11:00 CET / 10:00 Irish Time online via teams. 

Action Items

	Item
	Responsible
	Due Time
	

	PIXEurope partner to provide contact details of person responsible for training
	EW and partners
	By 19/09/2025

	Follow-up with training partner
	EW
	Ongoing, update on 08/10/2025 and 12/11/2025 respectively
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